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Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed to 11/2/2018 

• Backfilled the infiltration system

• Continued to install the thickened sludge line

• Continued demolition in the incinerator area

Work Planned for 11/5/2018 to 11/9/2018 

• Continue to install the thickened sludge line

• Form and pour the distribution box walls

• Demolition of the sodium hydroxide equipment in the incinerator area

Next monthly meeting 11/13/18

Next weekly meeting 11/20/18

Weekly Construction Update November 6, 2018 


